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This Week’s Activities 

• Continue instrumentation installation 

• Continue some pressure testing and grouting in all areas ex-
cept Critical Area 1 

• Continue exploratory drilling on US127, the work platform, 
and the downstream embankment in Critical Area 1 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and in-
stalling casing using the sonic method.  Boart is running 1 
rig on the platform doing instrumentation work.  There 
are a total of 1341 holes in overburden, drilled and cased.   
 
Production rock drilling (with 1 Cubex drill) on the work 
platform continued this week, as well as pressure washing, 
pressure testing, and grouting operations in all areas ex-
cept Critical Area 1.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial line 
closure; 8 of the 9 V-Line holes have been completed.   
 
Exploratory drilling on US127 continues in Critical Area 1 
through Arcadis and a Boart sonic rig.  Additional ex-
ploratory drilling and instrumentation installation in this 
area will take place on the crest of the dam, the work 
platform, and the downstream embankment.  
   
There is a total of over 838,000 gallons of grout in 1317 
holes along the embankment.  To date, over 843,513 gal-
lons of grout have been pumped into the foundation in all 
areas.  
 
 
 

Lake Cumberland elevation on 08/08/08 was 681.3. Rainfall over the past 
week has made it necessary to increase the releases and the pool is ex-
pected to fall for the next several days. There is no rain expected for the 
next five days. 

Wolf Creek Dam 
Weekly Update 

Arcadis-Boart Longyear installs instruments  
on the downstream berm. 


